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" Appendix A
Chronology
Date Event
Mar 47 Lieutenant General Hoyt S. Vanden-

berg, Director of Central Intelli-
gence, requests that a building be
assigned to CIG.

16 Jan 48 . Rear Admiral Roscoe H. Hillenkoetter,
" DCI, calls for meeting to consider
construction of a building for CIA.

29 Apr 48 ~ First survey of Agency space require-
' ments.

16 Mar 49 Second survey of Agency space requlre-
ments.

30 Sep 49 Third survey of Agency space require-

: ments.

31 Mar 50 GSA turns down proposed additions to
"M" and "Q" Buildings.

11 Aug 50 | Agency Assistant Directors and Staff
Chiefs estimate "ultimate" space re-
quirements.

Oct 50 Lieuﬁenant General Walter Bedell Smith,

DCI, privately briefs Congressional
leaders. on CIA's building requirements.

Aug 51 Agency seeks appropriation of $38
million for new building.

28 Sep 51 . Military Construction Act authorlzang
$38 million for CIA bulldlng is ap-
proved. "
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Date

8 Oct 51

1 Aug 52

- 24 June 53

16 Nov 54

22 Nov 54

3,5 May 55

15 Jul 55

4 Aug 55

25 Oct 55

Event

House Committee on Appropriations
denies funds for the new building.

Agency staff study recommends ac-
quiring Navy Building.

' The General Services Administration rec-

ommends site at Langley, Virginia.

Allen W. Dulles, DCI, requests the
Director, Office of Defense Mobili-
zation to grant exception to "dis-
persion standards" for CIA building.

Colonel L. K. White, DDA, establishes

the Agency steering committee to pro-
vide overall guidance and general direc-
tion for the planning of the new
building. '

The National Capital Regional Planning
Council (NCRPC) and the National Capi-

“tal Plannlng Commission (NCPC) approve

the Agency's application to utilize a
site for the new building in Langley,
Virginia.

- Public Law 161, 84th Congress, author-

izes $46 million for construction of

- Headquarters Building plus $8.5 million

for George Washington Memorial Parkway
to Langley site.

Public Law 219, 84th Congress, appro-
priates $5.5 mllllon for plans and
and specifications.

Report on the

proposed Iocation of the Headquarters
Building is submitted. .
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Date

5,6 Dec

2 Feb

6 Feb

1 Jun-

5 Jul

27 Jul

Aug
22 Mar
2 Aug

Oct

5 Mar

Oct

55

56

56

56

56 .

56

56

57
57
57
58

58

Event

Selection of the Langley site is ap- -
proved by National Capital Regional
Planning Council and disapproved by
National Capital Planning Commission,

The National Capital Planning Commission
approves CIA location plans at Langley,
Virginia.

The Public Building Services, GSA, is
selected as agent for Headquarters

. project.

Allen W. Dulles, DCI, appears before the

Defense Subcommittee of the House Ap-
propriations Committee in support of con-

‘struction funding requirements.

A contract with the architectural firm of
Harrison and Abramovitz is signed.’

Public Law 814, 84th Congress, appropri-:
ates balance authorized by Public Law 161,
84th Congress.

First soil test borlngs are conducted at
new site.

"Headquarters Space Directive D" is ap-
proved as basis for working drawings.

Tentative drawings and preliminafy
specifications are submitted.

Clearing the site begins.

Final working drawings and specifications
are approved.

Gradlng and dralnage of site is

" completed.
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" "Date

Nov

Sep

. 3. Nov

Sep

Mar

19 Sep

Feb

15 May

58

hMay“59

59

59

60

61

6l

62

62

‘Event

The site is placed under security patrol,
with security badges issued to contractors.

Work on the superstructure begins.

Excavation and foundation is 95 percent
~complete.

President Eisenhower lays the corner-
stone.

Superstructure is more than half COmpletedl
Entire building is enclosed.

Occupation of the north half of the
building begins. s

The south half of the building and the
cafeteria are completed.

The building‘is completly. occupied.:
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Appendix B

Source References*

1. Letter, DCI to D/BOB, 31 Mar 47, w/attachments;
letter, DCI to Commissioner PBS, 25 Mar 47, sub:
Space Problems Permanent Bldg for CIG. U. O/C,
GSO, Job 54-177, Box 19.

2;, Letter, DCI to Commissioner PBS, 25 Mar 47. (1,
above) .

3. Letter, Commissioner PBS to DCI, 3 Apr 47. (Sub
and loc same as 1, above)

4. Memo, D/E for P&A to DCI, 17 Jun 47, with 5
: attachments. C. (Sub and loc same as 1, above)

5. Letter, A/AD, BOB to DCI, 22 Apr 47. (Sub and loc
same as 1, above)

6. Letter, DCI to A/FWA, 16 Jul 47. (Sub and loc’
: same as 1, above)

7. Letter, A/FWA to DCI, 23 Jul 47. U. (Sub and loc
same as 1, above) :

8. Letter, DCI to A/FWA, 16 Jan 48. U. (Sub and loc
same as 1, above) .

9. Letter, A/FWA to DCI, 2 Feb 48. U. (Sub and loc
same as 1, above) - '

10. Memo, C/SB for EX/A&M, 27 Feb 48, sub: Space
Chart. S.

Memo, EX/A&M for EX/D, 19 Mar 48, sub: Site for
-New Bldg. S. '

* Unless otherwise noted, sources are available in~
document file HS/HC 849 of the CIA Historical Staff.
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11l. 'Memo, EX/A&M for EX/D, 19 Mar 48, sub: Site
for New Bldg. S. '

12. Letter, C/Services Br to A/FWA, 29 Apr 48, U.
: (Sub and loc same as 1, above) : :

13. Draft, Letter, C/Services Br to A/FWA, 28 Apr

14. Memo, Ex Dir for EX/A&M, 18 Feb 48, sub: Space
Survey. S. 0/C, GSO, Job 54-177, Box 18.

15. Memo, C/Contract Section for C/Services Br,
18 Apr 48, sub: Space, S. 0/C, GSO, Job 54-177,
Box 18. .

l6. Memo, D/CIA Ex fot DCI, 16 Mar 49, sub: Space,

17. Report, C/Contract Section to C/Admin Staff,
: 13 Oct 49, sub: Space Report. s. 0C, GSso,
Job 54-177, Box 18.

.18, CIA Historical Staff, Chronology 1946-65, Vol I,
1946-55, Jun 70, p. 34. S.

19. Letter, Admin/GSA to DCI, 18 Apr 50, w/attachments
ltr Sec Interior to GsA, 31 Mar 50. S. O0/C, GSO,
Job 54-177, Box 18.

20, Memo, A/EX CIA for Each Asst Dir, 1 Aug 50,
sub: CIA Space Requirements, C. 0/C, GSO,
Job 54-177, Box 19. - '

2l. Working Chart, 1l Aug 50, sub: CIA Space Require-
ments, New Bldg file. S. 0/C, GSO, Job 54-177,
Box 19. 4 .

22. Ibid.

23. CIA Historical Staff, Chronology 1946-65, Vol I,
Jun 70, p. 41. S; CIA Historical Staff Key Personnel
Named in Agency Regulatory Issuances. (hereafter
Key Personnel) Apr 71. S.
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24, Memo for File, 12 Nov 6Q, CBPS, Discussions
w/Walter L. Pforzheimer, IUO. BPS/OL file 19.

25. Memo, Legislative Counsel for DCI, 28 Aug 51,
- sub: Material for the Briefing of Senators
Russell and Byrd. S. LC files, Bulldlngs and
Grounds No. 1, 1951~53.

26. Memo, Curator, Historical Intelligence Collection
for Support Services Historical Officer (SSHO),
10 Feb 71, sub: Comments on the Historical
Study entitled Planning and Construction of the
Agency Headquarters Bulldlng, Jan 46-Jul 63. S.
(HS/HC 849.)

27. Ibid.

28. Letter, Congressman Mahon to IC, 9 Oct 51. U.
LC file, Building and Grounds No. 1, 1951-53.

29, Memo, Curator HIC for SSHO, 10 Feb 71. '(26, above)
30.. Letter, Congressman Mahon to DCI, 23 Oct 51. 'U.
DCI Handbook, Sec 4, BPS/OL.  Original in IC file,
Building & Grounds #1, 1951-53.

31. Letter, DCI to Congressman Mahon, 26 Oct 51. U.
DCI Handbook,. Sec 4, BPS/OL.

i 32. Memo, Curator HIC for SSHO, 10 Feb 71. (26, above)

33. Space Report, 25 Sep_Sl-sS. O/C, GSO, Job 54-177,
Box 18.

.34, Memo for File, 9 Apr 51. S DDA. Chrono, Jan-May 51,
Job 54-13, Box 2.

35. Memo, C/AS 'for C/RECD, 15 Aug 51, sub: New Bldg
for CIA. s. BPS/OL Liaison file 38. :

'36.  Memo, SO, CIA for C/AS, 30 July 51, sub: Security

Measure, Proposed New Bldg.. C. BPS/OL Liaison
file 38. " , o
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Dzary Notes of the ADDA (Colonel L. K. White),
31 Jan 52. S. Subsequently these became Diary

- Notes of the DDA and then Diary Notes of the
DDS. Hereafter referred to as Diary Notes.
Diary Notes for Colonel White's tenure as ADDA,
DDA, and DDS are available in the Executive
Reglstry.

37. Memo, C/RECD for C/AS, 2 Oct 51, sub: New
Bldg. S. BPS/OL Liaison file 38.

Memo, C/RECD to C/AS, 18 Oct'Sl, sub: Space
Study for New Bldg. S. BPS/OL Liaison file 38.

Memo, C/RECD to C/AS, 14 Dec 51, sﬁb: Budget
Est of New Bldg Cost. S. BPS/OL Liaison file 38.

38. Memo, C/RECD for C/AS, 2 Oct 51, sub: New Bldg.
: S. BPS/OL Liaison file 38, : '

39. Memo, AC/RECD for C/AS, 5 Feb 52, sub: Work
: Load. S. BPS/OL, Liaison file 38.

25X1A

40. Miscellaneous papers and memorandums of
: 27 Oct 51 - 2 Dec 54. S. See items
from 27 Oct 51 through 4 Dec 51. HS/HC-849.

41. Diary Notes, 2 Jan 52. S,

42, . Memo, Curator HIC for SSHO, 10 Feb 71, p. 7.
(26, above) : '

43. Memo of Conversation, ADDA, 9 Jan 52, sub: New
- CIA Bldg. S. ADDA, Chrono, 1 Jan‘-= 30 Jun 52, DDS
Job 54-13, Box 2.

44, Memo for Record, ADDA, 8 Jan 52. S. ADDA Chrono, .
1l Jan - 30 Jun 52, DDS, Job 54-13, Box 2.

45. Memo, Curator HIC for SSHO, 10 Feb 71. (26,
: above) o : ' :

46. Ibid. o -
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"

47. Diary Notes, 15 and 30 Jén 52. Si
48. Ibid, 20 Mar 52. S.

49. Ibid, 27/28 Feb 52..S.

50. Ibid, 5 Feb 52, S.

- 51. CIA Historical Staff, Key Pereonnel Apr 71,
p. 43, 77 S.

52. Memo, C/RECD for C/AS, 14 Dec 51, sub: Budget
Est of New Bldg Cost S. BPS/OL, Liaison file 38.

53. Ibid, 26 Feb 52, Ss.
54. Memo, Curator HIC for SSHO, 10 Feb 71. (26) above)

55. Letter, DDA to Commissioner PBS, 3 Aug 51. U,
DDA Chrono, 7 May 51, DDS Job 54-13, Box 2.

56. Letter, C/GSO to C/S, Mgmt Div, PBS, 22 May 51.
U. 0¥YC, GSO, Job 54~ 177, Box 18. .

57. CIA Hlstorlcal Staff, Support Servieces Chronology
of Key Personnel, May 70, p. 10. S.

58. Personal History Statement, 20 Dec 53. S. C/RECD/OL,
Personal file. ' :

59. Diary Notes, 2-12 and 19 Jul and 5 Nov 52. S.
60. Staff Study, ADDA to DCI, 1 Aug 52, sub: New
- 'CIA Bldg vs Move into Navy or Munitions Bldg. _

S. DDA Chrono, Jul-Sep 52, DDS, Job 54-13, Box 2.

61 Diary Notes, 5 and 11 Aug 52; S.
Memo, James A. Garrlson.to ‘DDA, 6 Feb 53, sub:
Estimates for Proposed CIA BUlldlng. S. IC flle,
‘Building & Grounds, No. 1, 1951-~53.

62. Diary Notes, 5 Nov 52. S. C ‘ "
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63. DCI Hist Series, HS—3, Vol IV, p. 381. S.

64. Legislative Counsel (IC) Daily Log, 2 -Jun 53.
S.

65. Ibid., 9 Jun 53. S.
66. Ibid., 16 Sep 53. S.

~67. Space Report, 26 Jan 53. S. O/C GSO, Job 54-177,
Box 18.

68. CIA Historical Staff, Chronology 1946-65, Vol. I,
. Jun 70, p. 48-53., S. .

69. Letter, DCI to D/ODM, 16 Nov 54. U. Copy, ER-G-
2603, Book, BPS/OL flle.

70. Letter, D/ODM to DCI, 31 Dec 54. U. Copy, ER-6-
4649, Book, BPS/OL file.

71.  CIA Notice 19 Aug 52. S.

—

72. Chrono, OL Hist, 12 Nov 58, sub: Development of
Hist. S. OL, BPS/OL file 2, Drawer 2.

73. Memo, C/0GS for C/OP&S, 2 Oct 52, sub: RECD.
S. 0/C GSO, Job 54-177, Box 18.

74. | 25X1A
1946-54, S.

75. bebriefing of Admin Serv 25X1A
Officer, RECD/OL, 1949-70. S.

76. GSA Form 261, "Space Directive" for Dept of State,
Sep 54. U. BPS/OL file.

77. Memo, C/OL for DDA, 28 Sep 54, sub: Site
Selection, Hgq Bldg. S. BPS/OL Liaison File 38.

78. Diary Notes, 13 Oct 54. S. (See 29 Sep and 4 Oct
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79'

80.
8l.

82.

83..
84.
85..

86.

87.

88.

89.

Diary Notes, 14 Dec 54. S.

Memo for Record, C/RECD, sub: Visit to Bureau of
Engraving and Printing, 15 Dec 54. S. BPS/OL
Liaison file 38.

Diary Notes, 26 Jan 55. S.

Diary Notes, 14 through 18 Mar 55. S.

Memo for Record, C/RECD, sub: Meeting w/D.C.

Gov Eng Commissioner, 8 Feb 55. C. BPS/OL
Liaison file 38.. ' .

CIA Notice .8 Feb 54. S.

CIA Notice No.[ |26 Mar 55. S.

Legislative Counsel Files, Steering Committee
meeting minutes [22 Dec 54]. S.

Memo for Record, C/RECD, sub: Meeting w/Commis-
sioner Strobel, PBS, 14 Feb 55. C. BPS/OL Liaison
file 38. o :

Memo, C/RECD for C/OL, 4 Jan 55, sub: Outline
Plan CIA Hq Project. C. BPS/OL file 1951-55.

Hist T/O & Ceiling, BPS, 25 Aug 59. S. OL/AS,

DCI Hist Series HS-3, Vol IV, Jul 60, p. 382. S.

Hist, OL, 1 Jul 52 - 30 Jun 56, 16 Dec 58. S.
BPS/OL file 2.

CIA Notice 26 Mar 55, S.

Memo, C/Subcomm for DDS, 19 Sep 55, sub: Report
on Status of Review Space Requirements. C. -
BPS/OL file 12, '

Memo, DDS for each member, Subcomm, 19 Nov 55.°
S. BPS/OL file 1. |
r
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9aQ.

- 91,

92.

93,

94. -

95.
- 96.

97.
98.

99.

100.

101.

102.

Diary Notes, 28 Apr 54. S.
IC Daily Log, 8 Mar 54. S.
Diary Notes, 18 Feb and 14-18 Mar 55. S.

Memo, Curator HIC for SSHO, 10 Feb 71. (26,
above) :

Memo, Joint NCPC-NCRPC Comm to NCPC, 7 Apr 55,
sub: "Report on CIA Application for Development
of Site Near Langley, Virginia. U. HS/HC.849,

Diary Notes, 17 Jun 55. S.

Ibid., 1-7, 8, 11 Jul, 13 Sep 55; 25 Jun 56. S.

Ibid., 28 May 56. S.

Letter, Acting DDS to the Hon. Harry F. Byrd,
27 Apr 59. U

Diary Notes, 28 Jun 56, S. _
Ibid., 18 Jan 56, 22 Oct 57, 27 Oct 59. S.

Letter, Acting DDS to the Hon. Harry F. Byrd,
27 Apr 59. U.

Letter, DDS to the Hon. Joel T. Broyhill,
2 Aug 60. U.

Diary Notes, 18 Jan 56. S.

Memo for the Record, DDS, 29 Oct 59, sub:
Meeting with Congressman Joel T. Broyhlll IUO.

. DDS 59-4507.

Letter, DDS to the Hon. Joel T. Broyhlll, 31 Mar
6l. U. DDS 61-0912, -

Dzary_Notes, 22 Mar 57
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Letter, Mrs. Elaine Handy to Allen Dulles, sub:
Leasing Retail Stores at CIA Bldg, 8 Oct 59. U.

Letter, L. K. White to Mrs. Elaine Handy,.sub:
[Retail Stores in Hq Bldg] 6 Nov 59. U.

Letter, Martin L. Schnider to Col, Lawrence K.
White, sub: Branch Bank in CIA Hg, 9 Oct 59. U.

Letter, L. K. White to Martin L. Schnider, sub:
Branch Bank, 6 Nov 59. U,

Letter, L. K. White to A. H. Anger, sub: Candy
Store in Hq Bldg, 24 Nov 61l. U. .

Memo, H. Gates Lloyd for Allen Dulles, sub:
Conversation ... Regarding Banking Fac111t1es
at the New Bldg, 27 Feb 61 U. ’

103. Diary Notes; 11-26 Dec 56; 8, 21 Jan, 11, 25 Feb,
7 May 57; 26 Jun, 16 Sep 58; 22 Jun, 29 Sep 60;
14, 15 Dec 61; 17 Feb 64, S.

104. Ibid., 16 Jun and 6 Nov 59, 23 Mar 61. S.

Memo, L. K. White for Allen Dulles, sub: Conver-
sation with Robert L. Groom, 6 Nov 59. IUO.
(DDS 59-4599)

Letter, Robert L. Groom to Allen Dulles, sub:
Property adjoining CIA, 10 Nov 59. U. (ER-.
11-9083) - . '

Letter, Allen Dulles to Robert L. Groom, sub:
Property Adjoining CIA, 25 Nov 59. U. (DDS 59
4681A4) :

105. Diary Notes, 14 May 57. S.
106. - Ibid., 22 Jun 56. S.

.

107. Letter , DCI to the Hon: John M. Butler, 6 Mar 56.
U. ER-7-9944. -
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108. Diary Notes, 16 Dec 57. S.
109. Ibid., 14 Nov 55. S.

110. Letter, Harland Bartholomew, Chairman, NCPC,
to Allen Dulles, 8 Nov 55, sub: Communications
to NCPC from various Congressmen re location of
CIA Hq Bldg: Enclosures from Senator J. Glenn
Beall, Matthew M. Neeley, and Everett M. Dirksen,
and Representatives Dertt S. Hyde .and John L.
Mchllan. S.

'111. Diary Notes, 14, 20 Sep 55, S.

Letter, Allen Dulles to the Hon. Theodore R.
McKeldin, 15 Oct, 19 Dec 55. U.

112. Congress and the Nation, 1945-64, vLegislative
Branch-14, 1420. Washington, Congres51ona1
Quarterly Service. U.

113. Diary Notes, 15 Nov 55. S.

114. Ibid., 15 Oct 54; 5 Jan, 21-25 Feb, 14-18 Mar,
9 May, 22 Jun, 14 Sep 55; 6 Jun, 5 Aug, 16,717,
29, 3Q Oct, 16 Dec 57.. S.

Memo for the Record, Richard P. Bray, 9 Mar. 56,
sub: Meeting with Joseph Freehill. S.

115. Diary Notes, 15 Jun 58. S.

. 116. Letter, Roger Fisher to Percival F. Brundage,
10 Jan 56. U.

Letter, Roger Fisher to Governor Sherman Adams,
11 Jan 56. U.

Letter, Assistant to the President to Roger
Fisher, 23 Jan 56. U.

, Letter, Roger Flsher to Governor Sherman Adams,
28 Jan- 56 uU. _ "
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Letter, V. E. Cooley, Acting Director, ODM, to ,
Roger Fisher, 30 Jan 56. U.

Memo for the Record, DDS, 3 Feb 56, sub: Inter-
view with Roger D. Fisher -- Site for proposed

Letter, Arthur S. Flemming to Roger Fisher,
6 Feb 56. U.

Memo, General Counsel for DDS, 7 Feb 56, sub:
" Interview with Roger Fisher. IUO.

Memo, Edward P. Bray for DDS, sub: Meeting with
Fairfax County Board of Superv1sors, 9 Mar 56. S.
ER 8-0145.

117. Diary Notes, 29-31 Oct 56; 29 Oct, 14 Nov 57. S.

118. Memo for the Record, DDS, 18 Jun 55, sub:
: Position of the "Administration" Concerning
the Location of the Projected New CIA Hq Bldg.
cC.

119. Dzary Notes,'5-9 Dec 55. S.

120. Letter, J. S. Everly to Hon. Carl Hayden, 13 Jul
55 U- 3

121. Testimony of Rear Admiral Neill Phillips, USN _
‘ (ret) before the Senate Appropriations Committee,
Subcommittee of DOD- [re CIA 31te at Langley],
11 Jul 56. U. .

122, Letter, DCI to the Hon. Dennis Chavez, Chairman
*~ DOD Subcommittee, Senate Commlttee on Appropria-
tions, 18 Jul 55..U.

123. Letter, DDS to the Hon. Dennls Chavez, 21 Jul 55.
U.

124. Letter, DCI to the Hon. George H. Mahon, 26 Jul
55 U.'
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125. Supplemental Approbriations Act 1957 (P. L.
84-814), 27 Jul 56. U.

126, Report; Site Location ) 25X1A
25 Oct 55. U. BPS/OL file F=-31.

127.  Diary Notes, 20 Dec 55. S;
128. Ibid., 19 Dec 55. S.
129. Ibid., 3 Jan 56. S.
130. Ibid., 18, 19 Jan 56. S. .

131, Memo of Conversation, Legislative Counsel,
"5 Jan 56, IUO. DDS 56-106.

132. Diary Notes, 30 Jan-3 Feb 56. S.

133. Memo, DCI for Chairman:NCPC, 3 Jan 56. U. In
HIC files. 4 :

134. Letter, Chairman NCPC to DCI, 6 Feb 56. U.
: DDS 56-746.

Diary Notee,_30 Jan-3 Feb 56. S.

135. Memo, Curator HIC for SSHO, 10 Feb 71. (26,
above) . ‘

136.- US Senate, Comm on Appropriations, Report No.
2580, 14 Jul 56 (Supplemental Approprlatlons
Act 1957 (P L. 84-814, 27 Jul 56) .

137. Memo, Curator HIC for SSHO, 10 Feb 71, p. 16.
(26, above)

138. Ibid.
139.  Ibid.

. 140. Remarks made by DCI to CIA Steering Committee
members, 4 Oct 55. S. BPS/OL file 1. . -
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141. CIA Notice 26 Nov 55. S.

-

25X1A.

142. Personnel File and Debriefing of
' 9 Sep 70. S. RECD/OL file.

143. Debrleflng of| |28 Sep 70. 25X1A
S.

144; Memo, proj officer for C/BPS, 16 Jan 56, sub:
: Plan Followed in Construction of US Air Force
Academy. U. BPS/OL File 38.

145. CIA Historical Staff, Chronology 1946-65, Vol
II' p- 2’ Jun 70- So ‘

The Evening Star (Washington, D. C.) "$50
Million Hg", 16 Jan 56. BPS/OL file 38.

1

A

146. cCIa 26 Nov 55. S.

147. CIA Historical Staff Chronology 1946- 65, Vol I,
p. 73, Jun 70. S. :

148, Agreement between DCI and Admlnlstrator, GSA,
6 Feb 56. U. BPS/OL file 9.

149, Diary Notes, 13 and 20 Sep 55. S.

150. ' Memo, Curator HIC for SSHO, 10 Feb 71. (26,
above) . : :

151. Memo, CIA, Assistant to the DCI [PublicAAffairs],
9 Feb 56, w/attachments. C. BPS/OL file 9.

152. Notes for DCI's meeting with Harrison & Abramovitz,
17 Feb 56, w/General Offlcer Profile. U. BPS/OL
file 9. '

153. Agreement, DCI and A/GS,'GSA, 6 Feb 56, Construc-
..tion Agent. U. BPS/OL file 9. :

154. Letter, DDS to Commissioner PBS, 18 Aug 55. U.
BPS/OL file 17. .
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155. Memo, Curator HIC for SSHO, 10 Feb 71. (26,
. above) 4

156. . Memo, DDS for DCI, 20 Apf 55, sub: Meeting .
with Gen. Bragdon and| |C. BPS/OL 25X1
file 9. ' -

157. Diary Notes, 28 Jun 55. S.
158. Ibid., 11 Jul 55. S.
159. Ibid., 12 Jul 55. s.

160. Letter, DCI to A/GSA, 3 Aug 55. U. BPS/OL file
17. .

l6l. Memo for Record, DDS,.18 Aug 55, sub: Washington
Meeting of 9 Aug 55 with W. K. Harrison Party &
GSA. C. BPS/OL file 17.

'~ 162. Memo for Record, DDS, 14 Oct 55, sub: CIA/GSA
Relationship: Proposed New Hg Bldg. S. :

163. Memo for Record, DDS, 18 Aug 55. (165} above)
164. Diary Notes, 9-13 Jul 56. S. '

165. Agreement, DCI & A/GSA, 6 Feb 56. U. BPS/OL
file 12.

166. Memo for Record, DDS, 21 Feb 56, sub: Interview
with Congressman Broyhill and Mr. Willgoos of
Willgoos & Chase. IUO.

167. Ibid. |
Legislative Counsel, Daily Log, 9 Feb 56. S.

168. Memo for Record, DDS, 1 Mar 56, sub: Architectural
Services for Proposed New Building -- Williams,
Coile & Blanchard. C. DDS 56-725.

169. Diary Notes, 19 Jan 56. S.

170. Memo, DDS for DCI, 8 Nov 56, sub: Satisfaction
of Conditions Imposed by the Congress. IUoO.

DDS 56-3827. L
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171. Ibid.

172. Memo, DDS for D/OL, 29 Jan 57, sﬁb: Planning
for the Proposed New Hg Bldg. S. DDS 57-0303.

173. Dzary Notes, 6 Feb 57. S.

174.  Memo, IG for DDS, 4 Feb 57, sub: Planning for
the Proposed New Hg Bldg. S.

175. Diary Notes, 7 Feb 57. S.

176. . Letter and Plan, Topographic Survey, Langley Site.
~ U. BPS/OL Soil Testing file. , '

177. Letter and Plan, Test Boring Report, Langley
Site, U. BPS/OL 8011 Testing file.

178. Space Report, 31 Dec 56. S. SM&F Br, RECD/OL,
' Box 18.

179. Diary Notes, . 13 Feb 57. S.

180. Memo for Record, 26 Jul 56, sub: Visit tq-Office_
of AgE. S. BPS/OL file 17. o

181. Letter, A/Commissioner PBS to DCI, 15 _Nov 56.
- U. BPS/OL file 17.

182. Memo, Sec Asst for C/BPS, 22 Oct 56, sub:
Clearance of A&E Personnel C. BPS/OL A&E file.

183. Chart, Cost Estlmates, 14 May 56 U, BPS/OL
A&E flle. '

184. Diary Notes, 27 Dec 57. S.

185. Letter, Asst Commissioner, PBS to H&A, 27 Feb 57.
. U, BPS/OL A&E file. .

186. 17th Report of the Commission of Fine Arts,
-1 Jul 54 to 30 Jun 58, pp. 20-21. U,

187. Diary Notes, 2, 18, 24, 25 Jan 57; 12, 25, 26
28 Feb 57; 4, 8, 12 Mar 57; 19 Jun 57. S.
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188. Ibid., 5 Dec 58. S.
189. Ibid., 5 Jun 57. S..
190. Ibid., 13 Jun 57. S.
191.. Ibid., 21 Jun 57. S.

192. Steering Comm Meetings, 15 Feb 57 and 22 Mar 57.
' S. BPS/OL file 1.

- 193, Memo, Curator HIC for SSHO, 10 Feb 71. (26, above)

194. Steerlng Comm Meetlngs, .20 Aug 57 to Mar 58. S.

195. Memo, C/BPS to C/OL, 15 Nov 56, sub: Cost
/ Estimates. S. BPS/OL file 17.

196. Project Directive, GSA Form 123a, 2 Aug 57. U.
BPS/OL A&E file.

197. Memo for Recofd, 5 Mar.58. U; C/BPS/0L file
F-lec

198. Minutes of Steering Cbmm, 7 Mar 58. S. BPS/OL
file 1. : ' . '

199. Memo, DDS for C/BPS, 17 Dec 57, sub: Visit to
SAC Hq. S. BPS/OL file 38. .

200, Memo for Record, DC/BPS/OL, 16 Aug 57, sub:
Meeting of the Steering Comm S. BPS/OL file 12..

201. sStaff Study, D/OL to DDS, 2 Aug'56, sub:
Staff Person Assigned to A-~E Office. S. BPS/OL
files 23 and 25.

202. Debriefing of Jon 17 oct 70. s. 25X1A
. BPS/OL file 257

203. IG Survey of 0/L, Jun 61, p. 248-253, S. BPS/OL
files. '
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204. Ibid.

205. Memo,l 25X1A

12 Sep 60, sub: Comments and Recommendations.
S. BPS/OL, file 12.

206. Diary Notes, 12 Sep 57. S.
207. Ibid., 15 Oct 57. S.
208.  Ibid., 19 Dec 57.'s. S
209. Ibid., 19 Sep 58. s.

" 210. Ibid., 19 Dec 61. S.

2l11. 1bid., 17, 24 Jan 55; 7-8 Feb 55; 19, 21-25
Nov 55; 23-26 Jul 56; 2 Feb 59. S.

Memo for the Record, 19 Feb 57, sub: Telephone.
Conversation with AEC, ref: Cabin John Bridge.
212. Diary Notes, 1 Mar 61l. S.
213, Ibid., 16 Nov 61. S.
214. Ibid., 4 Aug 60. S.
215. Draft Outline, DDS Support Services Bulletin,
1 Aug .58, Hq Bldg Construction. S. BPS/OL file
12.

2l16. SSHS, OS ~3, Securlty Program of the CIA, Physical
Security, Jun 72, pp. 239-259. S. :

Diary Notes, 5, 13-16 Nov 56; and7 Feb, 1, 27
Mar, 16 Aug 57. S. S

217. 1I1bid., 15, 19 Nov, 14, 21 Dec 62. S.

218. CIA Hlstorlcal Staff, Chronology 1946-65, Vol.
II, Jun 70, P 17. 8.
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219. Memo, Curator HIC for SSHO, 10 Feb 71. (26,
above) :

220. Draft Outline, DDS Support Services Bulletin,
-7 Aug 59. S. BPS/OL file.

221. IG Survey of OL, Jun 61, p. 254 S. BPS/OL
files.

222. Report, C/BPS to C/PS/OL, 6 Oct 59, sub:
1A. ' ‘ Committee Report. S. BPS/OL files.

223,  Diary Notes, 4 May 60. S.

224. Draft Outline, DDS Support-Services Bulletin,
25 May 60. S. BPS/OL files.

l . Re% ort, C/BPS to C/PS/OL, 29 Mar 60, sub:

1A Comm Report. S. BPS/OL files.

225. Diary Notes, 3 May 60.. S.

226. Report, C/BPS to C/PS/OL, 3 Oct 60, sub:
, |t|Comm Report. S. BPS/OL files.

=

227. Diary Notes, 20 Oct, 2,,15 Nov, 14, 20 Dec 60;
4 Jan 61. S. ' '

228. - Memo, AD/OL for DDS, 18 Nov 60, sub: Poiicy
' on Freezing Bldg Plans. C. DDS 60-4124.

229, Memo, AC/BPS for C/PS/OL, 4 Apr 61, sub: | | 25x1A
Report on FI Activities 1 Oct 60 31 Mar 61, S. : :
BPS/OL files. .

230.° Memo, DC/BPS for C/PS/OL, 28 Sep 61, sub: Report
to President's FI Advisory Board, 1 Apr-30 Sep 61,
IUO., BPS/OL files.

231.. Diary Notes, 4 Jun 57; 22 Jul, 17 Oct, 19 Nov 58;
21, 24 Jul, 1, 14, 28 Sep, 13 19 Oct, 4 Nov 59.
S.
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Memo, L. K. White for Mr. Dulles, 9 Oct 59,
sub: Date for Cornerstone Ceremony. U. DDS

59-4272, '
Memo for Record,l 24 Jul 59, $25X1
sub: New Bldg Cornerstone Ceremony. IUO. DDS o
59-3395.

25X1 Memo, for Col. White, 16

Oct 59, sub: otes on Cornerstone Ceremony
Meeting{ 13 Oct 59. IUO. DDS 59-4325.

232. Memo, L. K. White for Executive Officer DCI,
27 Oct 59, sub: Reserved Seats for Cornerstone
Ceremony. IUO. DDS 59-4480. :

233. Memo, Curator HIC for SSHO, 10 Feb 71. (26,
: above) g

234, Diary Notes, 1, 9 Nov 60. S.

235. Public Papers of the President, Dwight D.
" Eisenhower, 1959, para 276, pp. 765-6. Remarks
at the Cornerstone Laying Ceremony, for the
Central Intelligence Agency Building, 3 Nov 59. U.

236." IG Survey of O/L, Jun 61, p. 254.. S. BPS/OL
file.

237. Memo for Record, ADDS, 27 Feb 61, sub: Plans
for Moving to New Bldg. S. BPS/OL, Master Moving
file. ] e ‘

238. Diary Notes, 30 Mar 61. S.

239. 1IG Survey of O/L, Jun 61, p. 255. S. BPS/OL file.

240. Debriefing of| |20 oct 70. s. 25X1

241. Memo, Acting DDP for DDS, 7 Sep &0, sub: 6ccupancy
of New Building. S. DDP 0-4602.

242. Memo, McGeorge Bundy, Pres Adv f/Natl Sec Affairs,
for DCI, 24 Jun 61, re locating CS all or in part
to other location. S. HIC files.
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243. Memo, DCI for McGeorge Bundy, Pres AdQ Natl Sec
Affairs, 21 Aug 61, sub: Locating CS Personnel
etc. S. HIC files. ' o

244. Diary Notes, 20'Oct 58. S.

245, Ibid., 9 Feb 58. s.

246.  Ibid., 25, 28 Mar 60. S.

247. Ibid., 13 Jul 59. S.

248. Ibid., 31 Mar, 13, 19 Apr 60. S.

249. Ibid., 18 Dec 60. s.

250. Agenda, Prepafation for Move, 17 Aug 61l. S.
BPS/OL, Master Plan file. '

251. Memo, Curator HIC for SSHO, 10 Feb 71. (26,
above) , ' ,

252. Ibid.
253. Diary Notee, 15 Apr 57. S.

254. Ibid., 29 Oct 57; 9, 21 Nov 60; 6, 30 Mar, 3,

255. Ibid.,-23 Jun, 15, 17, 20 Jul, 1, 2, 10 Sep 59;
: 13 Sep 60; 4 Jan, 22 Mar, 15 Dec 61l. S.

256. Ibid., 8 Jan 6l. S.

257. Draft Outline, DDS Support Services Bulletin,
2 Oct 61. U. BPS/OL files.

258. Debriefing C/Telephone Facility Br. 20 Oct 70. U.

259. Memo, Project Officer for D/C BPS/OL, 13.Nov 61 -
15 May 62, sub: Hq Move. S. BPS/OL files.

260. Diary Notes, 7 Oct, 4 Nov 59; 22 Jan, 21 Mar," 8

Jun 60; 9 Jan, 15 Mar, 5 Apr, 9 Oct 61; 29 Nov
62. S. o
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261. Memo, DDS for D/OL, 12 Jun 62, sub:' Hg Bldg
: Heating, Ventilating, and A/C Systems. S. '
File DDS Records Center, New Bldg, 1962.
262. Diary Notee, 29 Oct, 15 Nov 62. S.
263. Ibid., 26 Sep 6l. S.
264. Ibid., 18, 21, 28, 29 Nov 6l. S.

265. Project Officer Report, Feb 62, p. 2. U.
BPS/OL files. i

266. Diary Notes, 29~Nov.61.'S.
267. Ibid., 30 Nov, 4, 15 Dec 61. S.

268. Project Officer Report, pp. 1-3.- (265, above)

269. Memo, H&A for Messrs 25X1A
5 Jan 62. U. BPS/OL file 25. ' .

Letter, Asst Commissioner, PBS to H&A, 24 Oct 63.
U. BPS/OL file 25.

270. ADS/LSD/OL Space Utilization Summéry, 12 Apr 63.
S. (HS/HC 849) '

271. Ibid., Space Utilization Sumﬁary! Headqﬁarters
Bldg, 2 Oct 72. S. (HS/HC 849)

272. Ibid.

273. Memo, DDS for DCI, 29 Nov 61, sub: Comparative
Cost Figures of the AEC, New State, and CIA
Bldgs. IUO. OL/RECD/BPS files.

274. Ibid.

 275. Transmittal, LKW [L. K. White] to D/L, 17 Feb 62,
sub: [Savings from New Bldg]. U. OL/RECD/BPS
files. B

-~

276. Diary Notes, 5 Apr 60. S.

277. Ibid., 25 Nov, 1, 4 Dec 59; 27 Nov 61. S.
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Appendix C

Congressional References

l. Military and Naval Construction Act (P.L. 83-155,
September 28, 1951). For CIA building authori-

‘zation in the amount of $38,000,000, see Title

25X1C

There was no testimony by

CIA witnesses on this bill. (This authoriza-

tion was repealed by Sec. 511, P.L. 84-161.)

'See also: (a)’

(b)
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(c) Report No. 1036, from the Senate -25X1C
. R . N .

Appropriations Committee,_october

18, 1951 (to accompany H.R. 5650,

Second Supplemental Appropriation

'Bill, 1952). '

(d) . Conference Report. House No. 1226,

October 20, 1951, (Senate and House
Appropriations Committees.confereés)/
(To accompany H.R. 5650.) |
2. Military Construction Act of 1955 (P.L. 84-161,
| July 15, 1955). For authorization to construct
a CIa headquérters instgllation, see Title 1V,
Sec. 401, and_Title V, Secs,. 501, 502(4), 504.

- See also: (a) Hearings, Military Public Works

Construction, May-June 1955, before

the Subcommittee on Real Estate

4

and Military Construction of the

- 231 -

Approved For Release ZOOZISWR%RDP93-00939ROOO100020001-4




Approved 'For Release ZOOZIgﬁﬁR%RDP93-OO939ROOO1 00020001-4

Senate Committee on Armed Services.
For CIA testimony, June 7, 1955,

see pp. 536-549., (Testimony before
the House Armed Services Committee

on this subject was in'executive ses-
‘sion and not printed.) (To accom-
pany S. 1765 (H.R. 6829.)

(b) Report No. 865, from the House
vArmed Services Cqmmittge}.June 20,
1955. Committee approval at pp.

14, 17 in the amount of $56,000,000.
(To accompany H.R. 6829.)

(c) Report No. 694, from the Senate

' Armed Services Committee, June 30,
1955. Committee approval at pp.
2, 14-15, 16 in the amount of
$53,500,000, (To accompany H.R.
6829.) |

(d)  Conference Report, House No. 1083,

July 7, 1955, (Senate and House
Armed Services Committeesconferees). -

Approval at pp. 28-29 in the amount
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of $55,000,000. (To accompany H.
R. 6829,)
3. Supplemental Appropriation Act, 1956 (P.L. 84-219,
August 4, 1955). For CIA building partial ap- |

propriation,. see Chapter III.

See alsd:- (a) " Hearings, Military Construction

Appropriations for 1956, June 1955,

before the Subcommittee on Depart-
ment of Defense Appropriations of

- the House Committee on Appropria-
tions; For CIA testimony,'June 23,
1955, see pp. 165-181.

(b) Communication from the President of

the United States transmitting a

draft of a proposed provision

pertaining to the Central Intel-

ligence Agency .... House Document

No. 210, July 1, 1955.

(¢) Hearings, The Supplemental Appropria-

tion Bill, 1956, June-July 1955,

before the Senate Committee on

Appropriations. For CIA testimony,

- 233 -~
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July 15, 1955, see pp. 24, 48-49,
 239-275, 278-316, 363. (To ac-

company H.R. 7278.)

A(d) Report No. 1116, from the House
Committee on Appropriations, July
12, 1955. Approval at pp. 14, 34
in the amount of $3,000,000 for
the preparation of detailed plans
and specifications for the building.
‘(To accompany H.R. 7278.)
(e) Report No. 1094, frqm the Senate
" Committee on Appropriations, July
23, 1955. Approval at pp. 11, 53,
69 in the amount of $7,000,000.
(To;aécompany H.R. 7278.)

(f) Conference Report. House No. 1586,

July 29, 1955, (Senate and House
Appropriations Committees conferees).
Approval at pp. 2, 8 in the amount

" of $5,500,000.. (T6 accompany H.R. -
7278.) A

4, Supplemental'Appropriation Act, 1957 (P.L. 84-814,
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July 27, 1956). For CIA building appropriation

in»thé amount 6f $49,000,000, see Chapter III,

p. 3.

See. also:

(a)

- (b)

(c)

Hearings, The Supplemental Appropria-

tion Bill, 1957, Vol. 1, May-June
1956, before the House Committee
on Appropriations. For CIA testi-

mony before the Subcommittee on -

-Department of Defense Appropriations,

see pp. 238-306.

Hearings, The Supplemental Appropria-

. tion Bill, 1957. May-July 1956, be-

fore the Senate Committee on Appro-
priations. For CIA testimony, July.
11, 1956, see pp. 719-776. (To
accompany H.R. 12138.)

Report No. 2638, from the House
Committee on Appropriations, July
7, 1956. Approval of appropriation

for the CIA building in the amount

of $49,000,000 at pp. 8, 36. (To

-

accompany H.R. 12138.)
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(d)

(e)

Report No. 2580, from the Senate
Committee on Appropriations, July

14, 1956. Approval of appropria-

tion for the CIA building in the

amount of $49,000,000 at pp. 5,

31. (To accompany H.R. 12138.)

Report, House No. 2864, (Senate
and House Appropriatibns Committees
conferees) .. (To accompany H.R. -

12138.)
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‘Appendix D

Staff Study

SUBJECT: New CIA building vs. Movement into Main
Navy or Munitions Building

l. PROBLEM: 1Is it desirable to pursue the assign-~
-ment of the Navy or Munitions Building to CIa,
or to construct a new building designed to
meet Agency requirements.

2. FACTS BEARING ON THE PROBLEM:

a. CIA has permanent enabling legislation to
build a new building at a cost of $38 million.

-~ b. Possible building sites: o
25X1A

Present headquarters location, 2430 E Street
N. W.

X'\ : c. | | it has been estimated that
: it would cost approximately $42.5 million
to build on this site. Construction would
require two and one-half to three years.

d. Present CIA headquarters location -- it has
been estimated that an adequate building
can be constructed in this area for less
than $38 million, including acquisition of
land, which would cost approximately $6
million. Time required for construction
would be two and one-half to three years.

Avenue, N.W. Estimated cost of moving to
Navy Building (including moves of other .
agencies involved) -- approximately $11.1
million. Time required to complete move ~--

I €. Main Navy Building, 17th and Constitution
- 237 -
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approximately two years. This would permit
100 percent consolidation, exclusive of
warehouses, etc.

f. Munitions Building, Navy Annex, 20th and
Constitution Avenue, N.W. Estimated cost
of moving to Munitions Building (including
moves of other agencies involved) -- approx-
imately $8.1 million. Time required to
complete move -- one year. This building
would accommodate approximately 70 percent
of the Agency and the remaining 30 percent
would stay in its present location.

3. DISCUSSION: The estimated cost of construction
on the| [is $4.5 million in excess
of the amount authorized in our enabling legis-
lation. In addition, use of this site would
probably meet with objection by the National
Capital Park and Planning Commission and the
Fine Arts Commission. However, we could probably
build on our present location within the amount
authorized and without encountering comparable
obstacles. While we could undertake preliminary
planning using funds now available to the Agency,
it would be at least six months before an approp-
riation could be requested from Congress, which-
~ means that a new building would not be ready for
. .. occupancy for three to three and one-half years .
from now, and it is not certain that Congress
would appropriate the necessary funds.

—

The Main Navy Building would permit 100 percent
consolidation of the Agency, exclusive of ware-
house, etc., and is preferable to the Munitions
Building. The acquisition of either, however,
would eliminate any justification for a new

CIA building in the foreseeable future. The
Navy and Munitions Buildings are both old,
temporary buildings which, although a great im-
provement over what we now have, still are far
from ideal for our purposes, and would be ex-
.pensive to maintain.

-~
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4. CONCLUSIONS: In view of the time lag in our

' ability to request funds for a new building
and the uncertainty of obtaining those funds,
together with the substantial additional time
required to construct a new building, it is
concluded that it is desirable to make an im-
mediate attempt to obtain as a first choice the
Navy Building and as a second ch01ce the Muni-
tions Building.

5. ACTION RECOMMENDED: That action be taken to ac-

quire the Navy. Bu11d1ng for CIA as- expedltlously
as possible.
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Buildings Occupied by CIA as of 26 January 1953

West Potomac Park
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" Building Location Net Space

(sgq. ft.)

North 2430 E Street N.W. 18,807

Central 2430 E Street N.W. 20,977

Administration . 2430 E Street N.W. B 9,095

~South 2430 E Street N.W. 33,880

Rear of Temporary "Q" 2430 E Street N.W. 2,713

Temporary "Q"- ' 24th-26th & D 52,818
Streets N.W.

Temporary "M" 24th-26th & D 68,560
' Streets N,.W.

Building 11 24th-26th & D 14,441
' Streets N.W.

Building_l3 24th-26th & D 4,688
Streets N.W.

Building 14 24th-2§th & D 7,720

Streets N.W. '

6,589

8,863

25X1 23,932

Building "I" West Potomac Park 112,430

Building "J" 92,300
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i
; I Building Location Net Space
g : (sq. ft.)
« l Building "K" ‘ West Potomac Park 52,036
Building “L‘“I - West Potomélc Park ’ 94,440
' 25X1 14,024
I 3,930
’. Alcott Hall West Potomac Park ' 24,400
| l Recreation & Service West Potomac Park 40,214
| Quarters Eye  West Potomac Park 62,392
! l | 9,105
| 1 6,769
{251 19,381
; '[ " 7,314
| : '20,045;
'
. 36,550
f l Riverside Stadium | 26th & D Streets N.W. "~ 39,860
i | 18,585
I 25X1 .
| 48,704
: ' 20,000
l 53,440
HE 20,980
l ' ‘~49,850
‘ l - 241 -
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. Building Location o Net Space
: (sq. ft.)
l . Building 7 + 24th & D Streets N.W.- 2,061
l ~ Building 9 . ~ 24th & D Streets N.W. 794
Total: - 1,122,687
I - 242 -
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Appendix F

Outline Plan for.the Development of
the Proposed CIA Headquarters Project

Priofity1 Phase

1 A. Bureau of the Budget Approval
1. Decision on Funding Method

B. Site Approval

2 1. Approval of the Office of Defense
‘ Mobilization
3 . 2. Approval of the Public Roads Com-
' mission
3a ‘ 3. Exact Site Selection within the
Available Area

3b 4. Final Approval of the Public
- ‘ : Roads Commission and National
Park and Planning Commission
3 C. . Construction and Improvement of Roads

1. George Washington Memorial Highway
2. Leesburg Pike

D. Development of "Definitive" Plans

3 l. Collection of Space Requirements

3 . 2. List of Special Requirements

3a 3. Decision on Type of Building

3b 4. Development of Sketches of Floor
Plans i

4 E. Development of Preliminary Plans and

Cost Estimate

”
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1. Site Plan

2. Floor Plans

3. Elevations

4. Architect's Drawings
5. Cost Estimate '

5 " F. Congressional Approval
- 1. Bureau of the Budget
2. Armed Services Committees or Public
Works Committees ' '
3. Appropriations Committees
6  G. Preparation of Construction Plans

1. Fine Arts Commission Approval

- 247 -
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COPY

| Appendix G

Testimony of
Rear Admiral Neill Phillips, USN (Ret.)
3053 P Street, N.W.
Washington, D.C.

Before _
The Senate Appropriations Committee
Subcommittee of Department of Defense
Senator Chavez, Chairman
July 11, 1956

Opposition of [sie] Building 'a CIA Headquarters
at Langley, Virginia

Mr, Chairman and Gentlemen of the Committee:

I am appearing as Yespresentative ([sic] of the

imately 900 members) and the Audubon Society of the
District of Columbia (approximately 1200. members in
the Greater Washington area). I have.also been asked
to speak for the Middle States Division of the
American Canoe Association. .

Your Committee has been asked to recommend‘ah ap-
propriation of $49,000,000 to.build a mammoth CIA Head-
guarters (approaching the. Pentagon in size) at Langley,

Virginia, on a site with no present access except a

winding 2-lane State road, and with no sewage faciiities,
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I Progressive Citizens Association of Georgetown (approx-
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whatever.

The cost of roads, bridges, and sewage disposal
would be absolutely colossal. Parenthetically, it
vmight be impossible ever to resolve the sewage problem
‘at the Langley site no matter how much mbney.were spent,
as I shall try to show latef.

Without these access and saniﬁary facilities,

a CIA headquarters at Langley simply could not function.
The price of such improvéments should be considered just
as much a parf of the'cost,.és the price of the CIA
buildings thémselves. I submit that it is entirely un-
realistic to talk about appropriating $49,000,060 to
build a CIA Langley headquarters, when in fact the

$49,000,000 is only a part of. that cost.

I have studied the arguments and the pages of testi-
mony on why or why not to build'CIA at Langley, and I
" find that the fact fairly jumps out if [sie] even those
line of fine print that the pro-Langley plan is verj

simple.

Get money'from Congress to put up the buildings,

and then somehow some Government department or agency

will just simply have to go to work and figure out- how

to solve access and sanitation problems, and how to get

- 246 -
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appropriations from Congress to.péy for them. True
there have been tentative plans put forth as to wideniggf

roads and bridges and laying sewer mains, with rough

: estimates of the cost. But even a superficial reading

shows them to be végue and generaiized, with so many -~

essential details not covered, as to be unacceptable

. in a business sense, particularly when such enormous

sums are involved. I submit, Mr. Chairman, that it is

wrong even.to consider CIA's request for $49,000,000 to

"build at Langley until and unless CIA also submits a re-

quest for appropriations to cover this other uttefly
essential part of the job.

Now‘the aﬁove reasoniﬁg wduld hold good even if
Langley were énlideal,'or even a fairly praéticable,'site
for CIA;‘ But by all fair standards it is a ﬁragically
bad site. Beliéve ﬁe; my associates and I have tried .
to be objective and have tried hard to find some cogent'
reasons for CIA at Langley, but agéin after going over
and over the arguments and testimony we can find only
two:real reasons advanced for it:

(1) It woula be pleasant foé CIA employees
to work in park-like surfoundings with a river

view,

- 247 -
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(2) It would be good for real estate people
who could put up housing'develépments and shopping
centers nearby.

_ On the other hand, the arguments against CIA at

Lahgley seem overwhelming. ' I shall list them briefly

. before I close:

(1) Sewage. The Potomac is hideously
polluted. Federal and State Governments are be-
ginning thé Augean task of tryihg‘to clean it up.
Yet here is a proposal £o put a junior Pentagon,
with all those thousands of people, on a biuff
.6f the Potomac about one-half mile above the new
intake for the District water. supply!!

True; the loqal Virginia.authorities have committed to
provide sewage facilities to‘the Langley CIA buildings, but .

so far as I can ascertain they have shown no plans as to

what they are to do with the effluvient except to dump

it into the Potomac. And apparently'there are no plans

or ideas at all as to what to do about sewage from all the

new communities that would spring up in the CIA area --

a problem that can reasonably be expected to grow as

big as that of the CIA headquarters itself. And again, .

- 248 -
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remember, ‘all this ih the immediate vicinity of the in-
take of the District water supply. I submit, . Mr. Chair~
man, that this is little short of a medieval approach '
ﬁo a grave‘health proble@ and is unacceptable by any
modern standard. |

(2) Bridges. Every day the press carries articles‘

on where and how to build more bridges, or whether to

' pay the enormous sums required to bore a tunnel, in

order to get the population back and forth across the

Potomac, or to route traffic aroﬁnd and outside the

District. All the proposed plans are drawn up with the

idea of just keeping traffic moving for the population
as it is at present distributed. -We all know that that
alone is a problem éf staggering magnitude. Yet here .

we have a proposal to'compound‘confusion by putting up

a vast CIA complex at a spot.in every way situated so

as to generate more, much more, cross-river traffic.

(3) District Traffic.' A CIA spokesman before the .

House Appropriations Committee in June estimated that

"a large part of the 37% (of CIA traffic to Langley)

would find the Key Bridge probably more convenient than

Chain Bridge or Memorial Bridge." If you go to either

- 249 -
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| end of Chain Bridge [sie]l, Virginia or Georgetown,
at -the rush hour this afternoon and see the‘pandemonium
that exists, and then try to picture what it would be
like with "a large part bf the 37%" of CIA traffic
trying to get back .and forth, I believe you will be
appalled. No plans that I know of have been made to
take care of this increased traffic in the narrow en-
virons of the Georgetown end of Chain Bridée [stel,
and no such plans cbuld be cérried out without dest;oying'
much of Georgetown's present character and present

~ property values.

A similar, or perhaps,.worse, situation would
exist at Chain Bridge, which it is proposed to widen.
Approaches are narrow and there are numerous dead ends.
True,.the National Capital Regiénal Plénning Commission
proposes. . improvements to Canal Road and Weaver Place
to. serve Chain Bridge, at an estimated coét of $900,000.
I believe this estimate far'too low for the size of the
job. 1It-'is also obvious that it does not take into ac-
count (as there is no account taken in the case of Key
Bridge) of the change in traffic.ﬁattefnS'all over- that

part of the District of Columbia within two or three
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miles of Key and Chain Bridge that would result from

the traffic flow engendered by a huge CIA complex at

Langley.

- (4) Impact on the Comprehensive Plan.. This com-

prehensive plan was set up by the National and the
Regional.Capital Planning Commissions to provide for
orderly develo?ment;of”the_Nation's Capital and its‘
envifons. Puﬁﬁing CIA at Langley cuts'directly across
this Plan and flouts its basic concepts, as is plainly
shown on page 2.0of the National Capitai Planning Com-
mission's report of March 2, 1956,.£o which I fully in-

vite your attention.

(5) Potential Park Land. The proposed site of
CIA & Langley is on a tract of land noﬁ under the Bureau
of Public Roads, whiéh has indicated it does not need
it. If there were no CIA at Langley this tract would -
almost certainly. become park-land (fo: which it is ideally
suited) in conjunction with-thé George Washington-
Memorial-Highway;.since it could be occupied as such .
under the Capper-Crampton Act. The tract is unique in

being so near a big city yet possessing so many natural

blessings. There are great stands of hardwoods, groves
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of flowering trees and bushes, abundant wild flowers
and ferns many of them rare spécies, be;utiful river
views, and.teeming.bird and animal life. In conjunc-
tion with. the George Washington Memorial Highway it
could be madé'into a really fabulous park accessible

to all the people.. Yet it is proposed to shut it off

for one Government agency and forever destroy much of

-its unspoiled character with huge building projects.'

ThlS tragic deed would run counter to the aims of every
conservation organization in the country and would be

an official negation by the U. S. Government of every

-tenet of modern sociological thinking which stresses the

need of increasing open spaces for increasing population.

(6) Other Locations for CIA. I shall not take up

any more of your time .other than to invite attention to

the several other proposed locations for CIA, in the

Northwest Section, in the new Southwest Redevelopment

Area, in the vicinity of Alexandria, and in the vicinity

- of the National Training School for Boys; sites where

most, if not all, of the deeply objectionable features

Q

‘of the Langley site do not exist. This matter of alter-

native sites has been covered in cogent detail by the

recommendations submitted to CIA by the Federal City
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Council.
Mr. Chairman,,I can sum up my regrettably long - =

testimony in a few words:

| This plan of CIA at Langley is indigestible and
uncooked. Ye£ it has the most serious potential impact
on the entire Diétriot of Columbia area. As hardheaded,
but I believe.public-épirited; citizens and taxpayers, we
urgently request. that you recommend that,appropriations
be held up until the present fuzzy picture is brought
into a reasonable focus justifying the outpouring of

billions of dollars for CIA at.Langley.
Respectfully, ~

. Neill Phillips

‘= 253 -
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Appendix H

COPY

CENTRAL INTELLIGENCE AGENCY
Washington 25, D. C.

OFFICE OF THE DIRECTOR

July 26, 1955

"The Honorable George H. Mahon

Chairman, Defense Subcommittee
House Committee on Appropriations
Washington 25, D. C.

Dear Mr. Chairman:

Under the provisions of the Military Construction

~Act of 1955 (P.L. 161), CIA is authorized to construct

a headquarters installation at a cost of $54,500,000.

Of this sum not to exceed $8,500,000 may be utilized

. for transfer to the National Capital Planning Commis-

sion and the Departmeht of the Interior for the cost of
exténding Lhe Ceorge Waéhington Memorial_Parkway to the
site of £he Research Station of the Bureau of Public
Roads at Langley, Fairfax Couﬁty, Virgihia, including_
acquisition of rights of way. .The 1aﬁ provides that if
CIA does not locate at the site at Langley, the
$8,500,000 shall not be available for obligation. The
laﬁ also provides that not to exceed $1,000,000 may be

spent for the acquisition'of a site.
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On 23 June, when I appeared before your Subcom-
mittee in support of appropriations for this construc+

tion, the Military Construction Act had not yet passed

. the Congress. Until passed, the extension of the Park-

"Way would not be assured and since this is essential to

location at Langley, final determination on the site
could not be made. The House Appropriations Committee
therefore recommended the sum of $3,000,000 for CIA to’

proceed with the preparation of detail plans and speci-

‘fications, but postponed consideration of funds for a

site. Subsequently, the sum recommended by the Appro-

- priations Committee was stricken from. the bill on the

Floor of the House on a pbint of order.

When I later appeared before the Defense Appro-

- priations Subcommittee in the Senate, P.L. 161 authori-

zing extension of the George Washington Memorial Park-

way to the Langley site had been enacted. I informed

~that Subcommittee that CIA strongly preferred locating

its headquarters installation on the Government-owned
tract at Langley, although, should the Committee deny
funds for the Parkway extension, a tract at Alexandria

would be acceptablé. I pointed out to the Senate Sub-

- 255 =
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committee that failure to determine the site had been

a major factor in the allowance by the House Appro-
priations Committee of funds for plans and specifica-
tions.only.' I further noted that such plans could not
be properly prepared until a site was selected, .and that
to plan for Langley, we would require an additional
$4,000,000 for the first.Year's work on the Parkway ex=-
tension to assure that the Parkway uould be completed
when our installation was readylfor occupancy. Further-
more, I pointed out that it was my understanding that
the House Committee preferred not to use unobligated
balances for thlS constructlon prOJect, and recommended
that the Commlttee ‘give us a dlrect approprlatlon of

$7,000,000. We have obtalned the approval of the Bureau

Aof the Budget for the use of direct appropriations, and

a copy of the authorlzatlon from Mr. Hughes, Director

of the Bureau of the Budget dated 21 July 1955 is ate+

tached for your 1nformatlon.

The Senate Appropriations Committee has now ap-
proved the sum of $3,600,000,for the preparation of
detall plans -and spec1flcatlons and $4 000,000 for the

extension of the ‘Parkway, with a prov1so that, if CIA

-1256 -
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"does not locate at Langley, a sum of not to exceed

$350,000 shall be available for the acquisition of a
site elsewhere. |

It is my earnest hope tﬁat the House Appropria-
tions Committee will accept the action of the Senate
Appropriations Committee with one change. The best
offer we now have for sufficient land in Ale#andria is
about $500,000; hence $350,000 appearélinadeéuate and
éhould be inéreased to $500,000. This does not increase
thé total of $7,000,000 requested since if site money is
expended, the $4,000,000 for the Parkway will not be re-

quired. While we consider the Langley site is the best

- available, we believe provision for an alternative is

advisable to insure tﬁat the final choice is the best
for our purpqsés;,and that the construction of our
pérmanent headqﬁérters'is completed at the earliest
possible time. .

I am attaching hefeWith é‘more detailed statement
of our pésition in this matter so tﬁat you may be fully

aware of the reasons for our preference for Langley and.

‘the steps that have been taken in connection with that

-

site.
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Respectfully yours,

(Signed)

Allen W. Dulles
Director '

Attachment

- 258 -
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o COPY
EX.ECUTIVE OFFICE O‘F T‘HE PRESIDENT
BUREAU OF THE BUDGET |
Washington 25, D. C.
July 21, 1955
My dear Mr. Dulles:
This is to inform you that the Bureau of the Budget
"has no objection to the Central Intelligence Agency re-
questing the Senate to grant a direct appropriation for
the fiscal year 1956 for the initial cost bf the develop-
. ment of a CIA headquarters installation and the extension
of the George Washington Memorial Parkway as authorized by
Title IV of the Act. of July 15, 1955 (P.L. 161), pro-

. vided that such request shall not exceed $7 million.

Sincerely ybufs,
(Signed) waland‘Hughes
| Director
Honorable'Allen W. Dulies

Director, Central Intelligence Agency
Washington 25, D. C.

"= 259 -
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STATEMENT OF MR. ALLEN W. DULLES,
DIRECTOR OF CENTRAL INTELLIGENCE,

- IN CONNECTION WITH THE REQUEST FOR
AN APPROPRIATION TO CONSTRUCT A
HEADQUARTERS INSTALLATION FOR THE
CENTRAL INTELLIGENCE AGENCY.

After céreful~examination of more than thirty

- sites in. or near the metropolitan area of the District

of.Columbia,_the Central Intelligence Agenéy believes

that Langley, Virginia, and Alexandria, Virginia, are

" the two areas which deserve most serious consideration.

CIA‘wouid strongly prefer to loqate its new head-
quarters inétallation, authorized by P.L. 161, at the
site of the Research Station of the Bureau of Public
Roads}at.Langley, Virginia, within this 300-acre tract
of Government-owned land. CIA would need 100 acres of
this tract for its_buildiﬁgAsite and access roadé,'for

adequate parking Space for its empquees, and for

~ security reasons.

A primary reason for CIA's éréference for the
Langley site is that of security.  If CIA occupies this
site, it will be surrounded ol two sides by the re-
maining 200 acres of the tract, and on‘the'third

side by land owned b& the National Park Service which
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@Xtends to the Potomac River. Thus, we would be fully

protected on three sides of the site. On the fourth

‘side; the land is privately-owned, but lightly settled

with one-family houses which would cause no problem.
Thus, we are.assured of maximum security for the instal-
lation. 1In addition, should it be necessary for the
Central Intelligence Agency to expand because of war or_'
national emergency, additional'Government land is ad-
jJacent to the site at Langley for this purpose. On
the other'hand,.if we are to locate in the Alexandria
area-apd.can obtain 100 acres of land, there is every
reason to believe that the site would be immediately
surrounded with apartments and small houses, as well as
possible commercial developments. This.would present
greater security problems than are present at the
Langley site and is a primary factor in our preference
for Langley. | -

The Langley site compares favorably with other
possible sites in terms of accessibility to the other
Government agencies with which we must be in continual

déily contact. From.the standpoint of the morale of

our personnel, the Langley site would be preferable as
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.it would involve at most a very small relocation of the

homes of our personnel.
It should be noted in connection with an Alexandria
site, that on the basis‘of the present residences of CIA

émployees almost two-thirds of their number would have

to travel through the District of Columbia at the height

of the morning and evening rush hour, with a large con-
centration at the Memorial Bridge and the proposed new
Constitution Avenue bridge, and moving in the same di-
rection as the bulK of traffic as far as the Pentagon.

On the pther hand, if Langley is selected, this situa-
tion would be eased somewhat in view of the fact that
48% of CIA personnél live in the Northwest area of
Wash;ngtén andlentgomery County. Théy would use Key
and Chain Bridges, and eventually the proposedvnew Cabin
John Bridge, to the Langley site and would beAtravelling '
to and from work‘in the opposite difection from the |
flow of traffic.

CIA has consulted with the élected officials of

~ Fairfax County with regard to the Langley property

since November 1954, The Board of County Supervisors

of Fairfax County have, by formal resolution, extended
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‘an invitation to CIA to occupy this site.. The Planning
Commission of Fairfax County hés formally expressed to
the County Board of Supervisors the desirability of the
CIA location at iangley, and their Chairman has stated
that in this expression the Commissiop feels that they
have correctly expressed4the.overwhelming majority sen-
timent of Fairfax County residents. Similar invita-

: tions_have beenlexpressed by the Fairfax County Chamber
of Cbmﬁerce representing more than 450 members without
dissené, the McLean Businéss Association, and the Great
Falls Grange No. 738 with a membership of 242.

'.Several citizens and Fairfax County officials
testified before the Defense Appropriations,Subcommittee
of the Senate in favor of CIA's use of the Langley site
and also presented a map showing that over 80% of the
property owners in the immediate vicinity of-the site
favored its use by CIA. It should be noted that a small
minority of local residents of the Langley area have pro-
tested against the location of CIA‘ét the Langley site,
‘and representatives of this group, as well as officials
from Alexandria also testified before the Subcommittee.

The Central Intelligence Agéncy naturally under-
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stands the feelings of some of the residents of the
Langley area who, rightly or wrongly, feel that the
comparative seclusion of their community may be some-
what impaired by the Agency's location there. However,
there seems to be no question but that, with the ex-
ception of this Qéry small minority, Fairfax County
wholeheartedly welcomes the CIA. The Agency feels
fhat it is its primary duty, while taking into account
the féelings of the residents, to attempt to select
that site which will best facilitate the carrying out
of its work in the public interest; and in view of the

invitations and backing it has received from the people

and officiais'of the area, CIA feels justified in ex-

pressing its preference for the Langley site.

In order for CIA to locate at Langley, it is
necessary to improve the site's accessibility by the
extension of the George Washington Memorial Parkway
from its present terminus at Spout Run approximately
3-1/2 miles below Chain Bridge to the Langley site, a
distance of approximately 7 miles. The éuthorization

for this Parkway has been on the statute books for 25

years. The Capper-Crampton Act of May 29, 1930 (46 Stat.
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482), as amended, states:

"Such funds shall be appropriated as required

for the expeditious, economical, and efficient

development and completion of the follow1ng

projects:
"(a) For the George Washington Memorial
Parkway, to include the shores of the
Potomac, and adjacent lands, from Mount
Vernon to a point above the Great Falls
on the Virginia side, except within the
C1ty of Alexandria, ....

The General Counsel of the National Capital
Planning Commission has given a formal opinion that
the proposed extension is within the contemplation of
this Act. It should also be noted that the National

- Capital Planning Commission has been acquiring rights
of way for the Parkway extension from its present
terminus at Spout Run to a point slightly above Chain
Bridge irrespective of whether or not CIA might at
some time locate at Langley. Funds have been included
in the NCPC budget for this purpose. These funds may
not, however, be sufficient to acquire all the rights
of way to the Langley site, and for this reason the
Congress, in the Military Construction Act of 1955,

authorized CIA to transfer certain funds to the Com-

mission for this purpoée, Thus, it seems evident that

- 265 -

‘Approved For Release ZOOZQE@RETRDPQ3-OO939ROOO100020001-4




Approved For Release 2002/@&{ RCFERDP93-00939R000100020001-4

the extension of this Parkway, which is a part of the.
master plan for the development of the metropolitan |
area, will be completed within the next few years in
any event and CIA is merely speeding up this 7-mile
exténsion to have it completed at the time of its oc-

cupancy of the Langley site.

The Office of the Commissioner of Highways (Vir-

. ginia), in a letter dated 23 May 1955 to the County

Executive of Fairfax County, stated that in view of the

probability of a CIA installation near Langléy they had

. allocated $100,000 for the present fiscal year for the
.widening of Route 123 from Chain Bridge west, with a

.reasonable expectation for additional funds in the

next fiscal year. On 9 June, the Highway Commissioner

of Vifginia wrote that the cost of widéning Route-123

to a 4~-lane highway from its intersection with the George
Washington Memorial Parkway below the_Langley site to

its intersection with Route 193 above the site Qould be
provided at their expense, and that this would be done
concurrently with the development of the Parkway ex-

tension. On the same day, this matter was discussed

with Governor Stanley of Virginia, and the meeting re-
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sulted in complete assurances of this concurrent im-

- provement. While this may be an acceleration in the

plans of the State of Virginia for the development of
Highway 123, such plans were already in existence for
future implementation and extend>bey§nd the present
commitments. |

“In its resolution of May 4, 1955, inviting the
CIA to use the Langley site, the Board of Supervisors
of Fairfax County assured the Agency "that the Fairfax

County Government stands ready to cooperate fully in

‘all matters under its own responsibilities." - In its

resolution of 18 May the Board authorized the for-.
wafding of a letter to CiA stating "that the county can
assure within two yearS'frdﬁ this date the availability
of sewers for the facility contemplated on a basis of
charges on rentals for such sewer service atlfigures
which will not exceed the regular charges elsewhere in
the county." We have further been informed that no
part of the $250,000-$300,000 which this construction
will cost will be borne by the Federal Government.
Moreover, the cost of this additional iink will not be

a cost to the taxpayers. It is simply a financing ‘pro-

- 267 -

Approved For Release 2002/%&%DP93-00939R9001000_20001-4




Approved For Release 2002/ RIFKIRDP93-00939R000100020001-4

gram to provide a service and would be self-supporting
by virtue of its revenue.
It should be noted that Fairfax County voted a

$20,000,000 integrated sewer system in 1953, and a :

. $2,000,000 unit of this system is presently being in-

stalled in the MclLean-Langley area. Therefore, bringing
of this link to the boundary of the CIA property is but
a small part of the overall system in that area.

The City of Falls Church has assured CIA of its
ability to 'supply water for the installation, and it
does not require financial hélp from the Federal Govern=-
ment to make this possible. The City has funds avail-
able in the sum of approximafely $5,000 to extend the
existing water main some 1(500 feet to serve the Langley
site.

Somewhat similar assurances as to‘roads, sewers,
and water supply have been receivedffrom Alexandria
officials, who have invited CIA to locate within their
city.

The cost of the‘building construction itself will
not vary appréciably as between the‘LaAgley site or an

Alexandria site. Insofar as the expenditure of Federal
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funds is concerned, a site in Alexandria could pre-
sumably be acquired for something in the neighborhood
of $500,000, whereas the lLangley site is on Government-

owned land. If the Langley site is utilized, an ex-

. penditure of 8.5 million dollars for the extension of

the George Washington Memorial Parkway will be in-

~volved. However, as noted above, this Parkway has

long been authorized, and its completion is a part of
the master plan for the development of.the District of
Columbia and its environs. The acceleration of the
Parkway's extension will not change the eventual ex-
penditure, and it will permit.tﬁis Agency. to occupy a

preferred site with sufficient Government-owned acreage

~surrounding it to give better security protection than

is presented by the alternative.
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© Appendix J

Feb 4, 1957

MEMORANDUM fOR: Deputy Director, Support

SUBJECT o Planning fnr the Proposed New Head-
| quarters Building

REFERENCE : Paper dated és January 1957 on this

subject

i. This is in regard to the'paper which you gave
to the Director and which was discussed at the Depﬁties
Meeting on 28 Januaiy. It is regrettable that this
paper was not considered by the Buildiné'Steering Com-~
mittee pfior to breséntationvto the Director, inasmuph
as it is my understanding thaf the Steering-Committee was
esnablished to obtain views on such major problems.
Further, it would have been more useful had the Steering
Committee been able to debate this matter before the
Director was approached for a decision. Inasmuch‘as at

some future date thereAmay be inquiry into how certain

" decisions affecting the building were reached, I wish
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to go on record concerniﬁg certain matters in this
paper.
2. First, the intent of Congress is well expressed
in the conference report on the apéropriations bill. I
do not beiiéve that it could be made more abundantly
clear that the CIA building is ‘intended to accommodate
"all of its headquafters personnel;" Furtﬁer, I wquld
construe the balance of this statement as precluding
any return to Congress after consfruction has started
to secure money for another wing or an additional
building. In addition, one of our major 'selling points
in securing the authorizaﬁion and appropriation for the
building was that it wouid save $3,200,006 per annum,
We already plan to reduce these savings by 50 per cenf
by leaving out certai# elements. ‘With the increase in
cost of the bhiiding, and the nécessitf for leaving out
. even more elements if wé stay at our present size or
grow, it is obvious that these saVings will be reduced
fu:ther, even totally disappear. This, to my mind,
makes it even more essential that we agproach both the
President and the Congress ané explain to them exactly

what must be done to house all of our headquarters per-
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sonnel. Reasonable individuals are not goiﬁg to blame
CIA for increases in building costs. Furthermore, I
believe this agency can be severely criticized for com-
promising with present day circumstances to erect a
building that will be unsatisfactory in the future. 'Not
to face this issue foday simply exposes the agency to

severe attack when the realization dawns on the Congress

- and Washington that we built a building that couldn't

house our headquarters personnel.

3. It is perfectly true as stated iﬁ'this memoran=-
dum that to reraise this subject'mightvexpose us to the
dangers of not gettihg the buildiné at all at this time.
However, assuming thafAthis buildin§ is our permanent
headquarters that will exist for decades, I do not feel
that we should negleét any step that we can take in order
to make the facts known to thé White House and the Congress
before we commence construction. In fact, I would go
further and say that I consider it mandatory that whether
We ask for more money or not, we advise the White House,
the Bufeau of the Budget and the Congrgss as to exactly
how many persons in Washington will not be accommodated

~

in the new headquarters building.
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4. Finally, I consider the quoted missives on the
subject. of keeping down capital expenditures not to be
applicable in this regard. First, this building is to

be a part of the permanent Washington landscape.

 Second, the savings inherent in its construction mean its

amortization iﬁ 20 years. Third, the administration's de-
sire to cut down on capital expenditures is related
specifically to the present day economic situation, and:.
by the time our contracts commence to affect either the |
money or materials market in 1958, the pfesent economic
situation may be drastically changed. °

5. I therefore most strongly recommend that whether
our apprbaches to the White'House, Bureau of the Budget _
and the Congress are in the naturé of rgquesting

$14,000,000 additionally or of advising them that we

will have to leave out of the building, we
must so advise and face the possibility of being ordered
to reduce headquarters by that number, of.delaying con-
struction.
/S/ Lyman Kirkpétrick
Lyman B. Kirkpatrick
Distribution: B . Inspector General
2 - Addressee '

1 - I.G. Subject File
1l -.I.G. Chrono

~
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Appendix K

Sites and Site Acquisition Data 1957-69

A. Property: Basic CIA Tract

Area: 131.563 Acres ‘

Acquisition Data: Transferred to Agency on
15 March 1957; Accepted
5 April 1957

From: Bureau of Public Roads

- Costs: (1) Land - Transferred without reimbursement
(2) Buildings* - See below

*Buildings: The Total cost of -- $43,670,000.00

(a) Headquarters buildings

(b) Clearing and grading land

(c) All roadways and parking areas
(only first portion of west lot)

(d) All utilities such as water and
power on property’

(e) Complete powerhouse, cafeteria,
and auditorium

(f) Security and property line fences’

B. Property: Viner Tract
Area: 13.8227 Acres
Acquisition Data: Property condemned and transferred
' to the Agency on 12 June 1963
From: Viner ' :
Costs: (1) Land - $172,000.00

C. Property: Rivercomb Tract
Area: 12.8279 Acres
Acquisition Data: Property condemned and trans-
ferred to the Agency on 12 June 1963
Costs: (1) Land - $130,000.00

D. Property: Travers Tract .
Area: 1ll.2 Acres
Acquisition Data: GSA purchased land from Travers
on 11 August 1966
Cost: (l) Land - $l45 463,00
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Property:' Scattergood-Throne Tract
Area: 32 Acres :
Acquisition Data: BPR purchased on 27 July 1947

Property: West Pérking
Area: 19.7 Acres

-Acquisition Data: 30-day revocable use permit

from BPR

Property: EAA Ballfields

Area: 29.5 Acres ,

Acquisition Data: 30-day revocable use permit
.from BPR
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Appendix L

Professional Achievement Awards

1960 Engineers, Scientists, and Architects Day
25 February 1960

To the Outstanding Young Architect

Architect-Engineer, Central In-
telligence Agency ‘ o .

Cited for his outstanding contribution, at the
age of 30, to the new headquarters.building of the
Central Intelligence Agency. He devised a scheme which
has permitted the maximum number of necessary dhanges ‘
in plans during cbnstruction with a minimum of dis-
ruptions. These changes are the result of changes

in organization, working relationships, and procedures

during the construction time. His scheme will also

_greatly facilitate the move into the new building.

.

X

haé a degree of Bachelor of Architeéture

from Massachusetts Institute of Technology and is a

Registered Architect in the District of Columbia.
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Description of Achievement

1. One of the major problems in connection
with the planning for a new headquarters building
is created by the time lag between the date final
working drawings are completed, and the date the
building is ready for occupancy. During this period
many changes occur in organization, personnel strength,
operating procedures, and in the equipment and facili-
ties required by the Agency for efficient operation.
Such changes affect partition layouts, door locations,
air conditioning, light, power, and other facilities.

2. In order that the maximum number of necessary
changes might be effected prior to completion of con-
struction, | | devised a means of templating
Agency space layouts of the new building to serve
for working out building revisions resulting from
changes in organization, working relationships, and
procedures. His scheme also provides a means for
determining location of telephone and power outlets,
and when the building is complete will serve for
planning and executing the move into the new building.

3. | scheme was accomplished by
using acetate sheets approximately two feet square
on each of which the outline of a section of the
building was drawn at one-eighth scale. Fifteen
such sheets provided the layout for an entire floor.
A method of mounting these sheets on the wall of the
plan room was devised so that each floor of the build-
ing could be viewed in its entirety. The building
walls and fixed installations such as stairwells,
toilets, pneumatic tube stations, columns, and main
corridors were inked on the acetate sheets. Partitions
within the building were shown in place by the use of
three sizes of black tape, each size indicating a

different type of partition. E;:::::;]then devised 25X1A

an economical means of manufacturing furniture templates,

.drawn to scale, with an adhesive backing permitting -

them to be removed and reused.
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4. 1In actual use the acetate sheets are first
completed so that the space layout is identical to
that shown on the contract drawings. From information
as to Agency requirements each space layout is templated
to show the furniture and equipment the operating ele-
ment requires in the new building. The acetate sheets
-are then reproduced by the ozalid process and copies
furnished the prospective occupants. These layouts
are reviewed and any required changes discussed with
[:::;;:::]or other members of the Building Planning
Staff. When changed conditions warrant revision of
the space layout, such revisions are studied and
analyzed by using the acetate sheets with the re-
movable partitions (tape) and furniture templates.
After the templated layouts have been completely re-
viewed and approved, additional prints are made and
-forwarded to Public Buildings Service and to the Con-
tract Architect for use in the issuance of such con-
tract change orders as may be necessary. Prints of
the approved templated layouts are also being used |
to plan the telephone installation and electric out-
lets needed for each office. When the move to the-
new building is ‘started these templated layouts will

- provide detailed information as to the placement of
each piece of furniture and office equipment.
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Appendix M

History of the CIA Cornerstone Box

Following the symbolic placing of the Corner-
stone Box at the laying of the CIA Cornerstone by the
President of the United States, Dwight D. Eisenhower, .
on 3 November 1959, the box was removed from its niche
and taken into custody until such time as the Corner-
stone was permanently emplaced. At that time, the
Cornerstone Box contained only that material which
was listed in the program of the Ceremony, minus the .
microfilm of the newspaper of 3 November, the tape
recording of the Cornerstone Ceremony, and the photo-
graphs of that occasion.

Despite the Director's joking remark to the
President (recorded on the tape) that the contents
of the Box were "secret", there were no- classified
documents in the Cornerstone Box. Prior to the
ceremony, careful consideration had been given to
the documents which were to be included in the Box.
After consultation with the Deputy Directors and the -

- Inspector General, Mr. Walter L. Pforzheimer, the o

Curator of the CIA Historical Intelligence Collection,
had drawn up a list of proposed materials for inclu-
sion in the Box, subject to the approval of Mr. Dulles.
Included on the list were a  considerable number of
classified documents, largely in the field of National
Estimates. It was finally determined not to include
any classified material in the Cornerstone Box at

the time of the Ceremony, and that the whole subject

of classified contents 'should be held in abeyance

until it could be determined what degree of control

the Security Office would have over the new building
when the box was finally put into the Cornerstone.

Late in September 1960, the contractors advised that
they were virtually at the point when they would desire
to lay the Cornerstone permanently. At that time,

the contents of the Cornerstone Box were reconsidered,
and the DCI made a final determination that it should
contain no classified material. At the request of -
the Office of the DDP, there was added to the contents
of the Box those medals which are awarded for distinguished

- 280 -

Approved For Release 200%@@RE¢FRDP93-00939R000100020001-4




Approved For Release ZOOZﬁlgRﬁl%RDP93-00939ROOO100020001-4

service in the field of intelligence, namely the
National Security Medal, the Distinguished Intelli-
gence Cross, the Distinguished Intelligence Medal,

~ the Intelligence Star, and the Intelligence Medal of

Merit; together with a description of these medals

and the certificates which accompany them when awarded;.
and also a copy of the Certificate of Merit with Dis-
tinction and the Certificate of Merit. The complete
list of the contents of the Cornerstone Box is appended
as Tab A, .

At this time, reconsideration was also given
to the proper preservation of the contents of the
Cornerstone Box and its ultimate sealing. There had.
been a general feeling that the copper box, furnished
by the contractor, was not of the desired standard.
It was rather too small for the contents, and its
copper was not sufficiently thick to withstand the
necessary welding of the top without seriously char-
ring the papers enclosed. On the other hand, it had
to be of the correct size to fit into the niche
provided for it behind the Cornerstone slab. For.
these reasons, Mr. H. Gates Lloyd, Assistant Deputy
Director/Support, made arrangements, through the CIA
Technical Services Division, with- the National Bureau
of Standards to prepare a new copper box, whose sides
are about an eighth of an inch thick. The box has
been constructed from thirty pounds of copper. The

“magnetic tape recordlng of the Cornerstone Ceremony

and the formal opening of the contractor's bids on
the building has been placed in a steel box with a
quarter inch steel plate on top and bottom, and a
1/8 inch steel plate on the sides. A description
of the Cornerstone Box and its preparation, written .
by the Bureau of Standards, is attached herewith as

‘Tab B.

On 20 October 1960, Mr. Lloyd and Mr. Pforzheimer,
accompanied by two members of the Technical Services
Division Staff, | |
went to the National Bureau of Standards and placed
the material in the Cornerstone Box. The Box cover.
was then welded intoplace by Bureau of Standards
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employees. This process was under the supervision

of George A. Ellinger, Chief of the Corrosion Section,
Matallurgy Division, National Bureau of Standards,

and Melvin Romanoff of his staff. Pictures of the
ceremony were taken. The copper box was then buffed
by Mr. Zieda, also a Bureau employee. Inscribed on
the top of the Box is an 1nstruct10n~which reads as

follows:

" Top
To Open;

Cut Carefully Near Top
Do Not Use Torch"

On 2 November 1960, Colonel L. K. White, Deputy

Director/Support, accompanied by Mr. Lloyd and Mr.

Pforzheimer, inserted the Cornerstone Box into its
niche, and the Cornerstone was then lowered into place.
Many of the participants, which also included Mr.

James A. Garrison, Director of Logistics, [ |

| Chief of the Building Planning Staff,

and other members of their staff, as well as represent-
atives of the architects and contractors, threw lucky
pennies into the niiche with the Box. Photographs

were taken. :

Walter L. Pforzheimer
Curator/Historical Intelligence
Collection

Att: . ‘ ;
TabS llA"- & "Bll
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Tab A

Contents of Cornerstone Box

Copy of Memorandum for President Franklin D.
Roosevelt from Major General William J. Donovan,

_Director of the Office of Strategic Services, dated

18 November 1944, regarding the establishment of a
permanent centralized intelligence service and copy
of Memorandum from President Roosevelt to General

Donovan, dated 5 April 1945, directing that General

‘Donovan discuss his plan with the appropriate officials

of the Government.

Copy of President Harry S. Truman's Executive.
Letter of 22 January 1946, establishing the National
Intelligence Authority and the Central Intelligence
Group.

Statement of General (then Lieutenant General)
Hoyt S. Vandenbegﬁ Director of Central Intelligence,
before the. Senat€ Committee on Armed Services, on
29 April 1947, in support of the sections of the
proposed National Security Act of 1947 to establish
the Central Intelligence Agency. '

A Text and Explanation of Statutes and Executive
Orders relating specifically to the Central Intelli-
gence Agency, including Enabling and Appropriations
Acts for the construction of the new CIA Building.

Reproduction of the CIA seal and its official
description. - : -

"William J. Donovan and the National Security."
A speech by Allen W. Dulles, Director of Central ‘
Intelligence, to the Erie County Bar Association,
Buffalo, New York, 4 May 1959.

Aerial photographs of the area of the CIA

. Building site at the time of the Cornerstone Ceremony.
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Copy of the architect's drawing of the CIA
Building as it will appear when completed.

Invitation to the ceremony, éopy of the Program,
tape recording of the proceedings, selected photographs
of the ceremony, and copy of pamphlet entitled "The

- Cornerstone Céremony," containing the speeches made

on the occasion.

A microfilm of Washington and northern Virginia .

- newspapers for 3 November 1959  (the date of the

ceremony), and selected articles from subsequent
issues (4-6 November) concerning the ceremony.

The National Security Medal and the four CIA
Medals, the Distinguished Intelligence Cross, the
Distinguished Intelligence Medal, the Intelligence
Star, and the Intelligence Medal of Merit; together
with a description of these medals and the certificates
which accompany them when awarded; and also a copy
of the Certificate of Merit with Distinction and
the Certificate of Merit.:
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Tab B

. 'v‘Méthod'of Construction of Metal Boxes

Used to Contaln These Articles

The steel box which contains the magnetic tape.
was constructed from AISI number 1020 steel. The
plates for the sides, top; and bottom of the box and
cover wére cut to size and all edges ground. The
seams in the box énd cover were joined by the electric
arc weld ﬁethod. - | |

The outer container was fabricated from copper
plateé which were joined by Heliarc welds (inert gas
tungsten arc'methbd)°

The.container was lined with asbestos paper
(dfied at 105°¢c for.48 hours), the coﬁtents inserted

. in the box and the 1lid was welded in place. During
the operation of sealing the 1id, the container was'
immersed in water up to one inch from the top in
order to réduce the temperature inside the box.

Prior to sealiné the copper box,.the same opera-:
tions were performed on a dummy box which containedﬂ

similar articles. Before opening'the box to examine

—3285'-
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the contents, it was totally immersed in water to
check for leakage.
The box was made and sealed at the National

Bureau.of Standards.
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Appendix N

Invitation to Cornerstone-Laying Ceremony
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Appendix O

Description of the Headquarters Building

February 1962

\

1. The Site. The headquarters building is on
a tract of land containing approximately 140 acres.

It is part of a Government-owned tract formerly known

as the Leiter Estate. The building site is irregularly

shaped, vaguely reminiscent of the outline of the

State of Texas, complete with a panﬁandle which provides
access from Virginia State Route 123. The tract ffonts
on the George Washington Memorial Parkway which runs
along'the Potomac River from below Washington to
interstate route 495. One of the access roads to

the site is this four-lane divided highway in the
Parkway which extends to the Cabin John Bridge on

the Washingtdﬁ Circumferential Highway, Route 495.
Access to the southern entrance of the building'site

is from State Route 123.

2. Site Layout. The building is placed ap-

proximately in the center of the main part of the
site and faces_generally‘east. The building, with .

the Cafeteria Auditorium and Power Plant, covers

- 288 -
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approximately 9 acres of the site. Two large parking

lots are provided with a total capacity of 25X1A

cars. The parking lots require about 21 acres. Roads
on ‘the site serving the building entrances, parking

~ lots, power plant and‘other facilities total more
than 2 miles. In several large areas of tﬁe site
the natural growth has been left undisturbed except
fo:-clearing out brush and dead trees. The entire
perimeter of the main part of the site ‘is bounded by 25X A

trees and very little of the building is visible frgm'

the public highways.
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25X1A

Architectural features include a five-foot set-
back at the second floor and a ten-foot setback at the
seventh floor. Continuous glaSS windows form the ex-.

teriof walls of those two floors. The Ground Floor

- exterior has windows two feet by three feet set rather

high above the floor level every five feet'exéept at
the entrances and several parts of.the rear of the
building. The remainder of the building (floors 1,

3, 4, 5 and 6)?have'windows approximately 3 feet wide
by about 7 feet high, spaced five feet apart center
to center. The windows on these five floors are set .
in precast concrete with a quartz'aggregate finish;
The quartz aggregate, while predominantlj white,
contains some color énd serves to reli?ve what might

otherwise be a rather drab concrete finish. Thére

-~

25X1A
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oln

housing

elevator machinery, fan rooms for air conditioning
and other mechanical and electrical equipment.

The entire building is air conditioned. In
most areas, floors are'covered with asphalt tile.
Interior masonry walls are genefally plastered and
painted. lThe bulk of the partitioning is of the
steei movable type, either fuli.or part height.

Part height'partitioning is 68"4high. Heights from
the floor.to the ceiling vary, depending upon the
use to be made of.the'space. Ceilings are offacoustical
tile suspended from the upper floor slab.. The spaced
between the ceiling and the slab above is used for’
air conditioning ducts, conduit, tube runs and other
mechanical and electricel equipment. Lightino is by
fluorescent fixtures'generally:flush,mounted five
. feet apart. Telephone‘and electricel ontlets are
from floor cells solspaced‘as to provide ample cover;

age.

4. Building Facilities. The Auditorium is a

reinforced concrete dome-shaped structure. The dome

shape itself is an acoustical feature and acoustical

- 201 -
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quality of the Auditorium is further improved by the

interior design. The Auditorium seats[  Jpeople.

‘It has a small stage with a disappearing screen for

film projection. The Auditorium is connected to the

building by an undergrdund.paSSage which also provides

sheltered access to the building from the bus stop

‘near the front of the building.

The Cafeteria seats about[::::]people'at one
time. It is divided into one méin dining room, and
one smaller dining room. Employees found an innova-
tion in cafeteria servide‘that was unique in the area..
The new set-up is called by various names -- fsuper-
market", %hollow square", and "open square"; -- all
attempting to describe a system that permits a patron
to go directly to various places where the food he
wants is displayed, without standing in a line. The
new system is under the management 6f Government
Services Incorpbrated. In addition there is a small
table service dining room. Snack bars are located
throughout the building, generally two to a floor.

The executive dining rooms and'kitchen are located

on the seventh  floor.
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Vertical transportation within the building is
provided by an escalator serving the Ground and First
Floors and four banks of four ele&ators each serving
all floors. Since almost half of the space in the
building is provided by the Ground and First Floors(
the single escalator can handle a considerablg share

of the morning and evening traffic. Elevators are

the high-speed automatic self-operated type. 1In

addition to the l6-passenger elevators, fhere are
two ffeight‘elevators serviﬁg all floors.

In the rear of the building two large loading
docks are proVided for incoming and outgoing mail,

supplies,'eqﬁipment,'etc; One of these docks is

- used primarily to serve the Cafetéria and the Public

.BuildingAService.

The building contains'modefn paper carrying
devices. One of these is an automatic Pneumatic Tube
System. This system is designed primarily for the
movement éf small quantities of correspondence type
papers and is used where expeditious handling is
essential. There are approximately 150 stations

from any one of which material can be dispatched to"
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or received from any other station. 1In addition to

“the Pneumatic Tube System, there is a tray conveyor

system serving two stations on each floor and from

these stations distribution can be made'by'courier

. to the surrounding areas.  The tray conveyor system

can handle bulky material such as ﬁagazines, books,
neWspapers, folders and even offiqe supplies. Each
tray can carry -a 30-pound load. The system has a ca-
pacity for picking up 8 trays per minute.

Classified trash is destroyed by burﬁing aﬁ
two points in the basement of the 'buildingv. Employees
may deposit bagged'classified trash in incinerator
chutes at any of four points on eéchlfloor;

Clocks controlled.by 5 master clock afe installed
throughout the building, although not necessarily in
every room. Alarm systemé throughout the building

are wired to a central control room.
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Appendix P

Photographs

Figure 1 Aerial view, original Headquarters area,
2430 E Street NW, Washington, D. C.
Building with light roof was Central
"Building; smaller building on courtyard
was East Building; and the third building
was the Administration Building. (formerly
the South Building).

Figure 2 Central Building, 2430 E Street NW.
Figure 3 X E&st Building, 2430 E Street NW.
Figure 4  Administration Building, 2430 E Street Nwﬁ'
Figure'S. Alcott and Barton Halls (scientific and
- technical intelligence centers).
Figure 6 Building 13 (Security's "black box"
building).
Figure 7. .. Building 14 (Graphics Register).
Figure 8 - Tempos I, J, K, and L ("Spook" quarters).
Figure 9 - 1016 16th Street NW (Office of Pefsonnel

and Office of Training facilities. Also
overt employment office for Agency as
listed in telephone directory).

Figure 10  Site and block model, Campus Scheme, 1956.

Figure 11 Cornerstone ceremony, Headquarters Building,
November 3, 1959.
Figure 12 Cornerstone, Headquarters‘'Building
Figure 13 Building under construction, 1959-60. .
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Figure

Figure

Figure

Figure

Figure.

. Figure

Figure

Figure

Figure

Figure
Figure
Figure
Figure

Figure

Figure

- Figure

Figure

14

15

16
17

18 .

19 .
20°

21

22

23

24

25

26

28

29 -

30

Aerial view, Main entrance. Auditorium -
under construction (Summer 1962). '

Aerial view, Main and North entrances,
auditorium under construction (Summer
1962). '

Aerial view, Main entrance (Spring 1963).

Aerial view, North end (Spring 1963).

Aerial view, road system and Headgquarters
area. (GW Parkway access at top of photo.
Printing Services Building and part of Steam
Plant visible center and lower left.)

Aerial view, access road from Route 123.

Aerial view, cafeteria entrances (Summer
1963) . _ ' s

Auditorium, main entrance (Summer 1963).

‘Auditorium, side view.

. Auditorium, close up of dome paneling and

junction of auditorium lobby with amphi-
theater. : :

Auditorium, lobby entrance.

Auditorium, construction detail, lobby
entrance.

Mr. Dulles's "campus." (SE corner of
building in foreground.) -

Main entrance, construction detail.
Canopy, main entrance, cohstruction detail.
Cafeteria, arches and windows. .

Cafeteria, windows and arches.
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Figure

.Figure

Figure
Figure
Figure
Figure
Figure
Figure

Figure

Figure

Figure

31

32
33
34
35
36

37

38

39

40 -

41

Cafeteria, arches and reflections. (Note '
construction detail of arches.) : ‘

South Cafeteria, arches over entrance.

North Cafeteria,. interior detail.

Cafeteria, side view.

Courtyard, Headquarters Building.
Lobby and CIA Seal, main entrance.

Lobby, main entrance.

‘Corridor on couftyard, first floor.

Leased property: (1) Chamber of Commerce
Building and (2) 1000 Glebe Road, Arlington,
Virginia. (During its years as the home

of OTR, 1000 Glebe was known as "Blue U.")

Leased property: (1) Key Building and .
(2) Ames Building, Rosslyn (Arlington),
Virginia. :

"Assigned" property; the National Photo-
graphic Interpretation Center (NPIC),
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Building 13 (Security's "black
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~ . Figure 10
Approved For Release 2002/05/07 : CIA-RBRY3:0093DR0DOTI00R00GIL4 Campus
Scheme, 1956
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CENTRAL INTELLIGENCE AGENCY
DWIGHT D EISENHOWER

PRESIDENT OF THE UNITED STATES

ALLEN W DULLES

DIRECTOR OF CENTRAL INTELLIGENCE

GENERAL CHARLES P CABEILL

DEPUTY DIRECTOR OF CENTRAL INTELLIGENCE

LAWRENCE K WHITE

DEPUTY DIRECTOR FOR SUPPORT

25X1

CHIEF BUILDING PLANNING STAFF

FRANKLIN FLOETE

GENERAL SERVICES ADMINISTRATOR

F MORAN Mc CONIHE

COMMISSIONER PUBLIC BUILDINGS SERVICE

ARCHITECTS

WALLACE K HARRISON  MAX ABRAMOVITZ
. ASSOCIATE ARCHITECT
FREDERIC R KING,

CHAS H TOMPKINS CO J A JONES CONSTRU(‘TION CO
BUILDERS _ .
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Figure 12
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Figure 18
: ! i t nd Head-
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gquarters area.
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Figure 19
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Figure 21
Auditorium, main entrance (Summer
1963).
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Figure 25
BpubideysbRBe0 ©0ensdgedGt ion detail,

lobby entrance.
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dMain entrance, construction detail.
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Figure 31
Cafeteria, arches and reflections.
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Figure 38 )
Corridor on courtyard, first floor,
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Figure 39
Leased property: (1) Chamber of

Commerce Building and (2) 1000
Glebe Road, Arlington, Virginia.
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. Figure 40
Leased property: (1) Key Building
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